

Proposed NEASC Assessment Continuing Improvement Schedule

Draft 07/18/18

	A	B	C	D	E	F
1						
2	Date	Aug. 2018	Sept. 2018	Oct. 2018	Dec. 2018	Jan. 2019
3	Programs Identify Missing Mapped SLO & EPSLOs	X				
4	100% of Degrees have Core Courses Mapped to Outcomes		X			
5	SGE finalizes list of courses & SLOs for EPSLOs			X		
6	Add Business course(s) to SGE list			X		
7	SGE finalizes matrices & rubrics across sections for SLOs				X	
8	Programs complete 2 or 3 Fall Assessments of SLOs (programs newly assessing)				X	
9	Non--Academic Units identify assessable Goals				X	
10	100% of Degrees have SLOs referenced to EPSLOs					X
11	100% of Degrees have finalized # of SLOs, which are assessable & bloomy					X
12	Update all Course Outlines with 'tweaked' SLOs					X
13	Syllabi identify assessed outcome in consistent format					X
14	Programs complete 2 or 3 Assessments of SLOs (programs newly assessing)					
15	SGE completes first assessments					
16	Start writing NEASC Report					
17	Non--Academic Units Assess first round of Goals					
18	NEASC Report 1st Draft					
19	NEASC Report 2nd Draft					
20	Programs complete remaining Fall Assessments of SLOs (programs newly assessing)					
21	Non-Academic Units Assess all Goals					
22	Programs complete remaining Spring Assessments of SLOs (programs newly assessing)					
23	NEASC Report Final Draft					
24	Submit NEASC Report					
25	NESC Visit					
26						
27	SLO = Student Learning Outcome					
28	EPSLO = Educated Person Student Learning Outcome					
29	SGE = School of General Education					

