

Schedule

<u>Week Starting</u>	<u>Milestones</u>
5/4/2020	✓ TAT first meeting - Charge and Goals; Schedule; Planning Principles
5/11/2020	✓ Agreement on Planning Principles; Executive committee provides Key Metric ideas
5/18/2020	Draft Key Metrics; Review by EC; Community Sharing of Planning Principles
5/25/2020	Review of Recommendations from College by TAT
6/1/2020	Assess and Rank Recommendations
6/8/2020	Submission to Executive Committee EC Evaluates & Ranks
6/15/2020	Community Presentation & Comment
6/22/2020	Final Review by Exec Committee
6/29/2020	Draft Plan Completed