

PROJECT MANAGEMENT - STRATEGIC PLANNING DOCUMENTATION

PROJECT CHARTER

Project Name:	Author/Date:
Enhance Enrollment Pathways	Drafting Committee: Pat Moulton, Ana Gaillat, Jason Enser, Kellie Campbell, Lit Tyler

1. Project Justification

Overall Project Goals:

- -Consider and prioritize formal pathways in conjunction with CCV and other VSC institutions including but not limited to joint admissions and advising.
- -In a financially sustainable fashion: expand access and programming around the state, establish articulation agreements with career centers and high schools and other VSCS and/or other higher education institutions.
- -Enhance the overall revenue stream of the college by: creating pathways without giving away core curriculum or jeopardizing the quality of academic offerings.
- -Assist in increasing the number of high school students seeking post-secondary education.
- -To research and understand emerging non-traditional credentialing offerings to be better informed about pathway options (prior learning, certification equivalencies, IRC's, etc.).

Problem or Opportunity:

- -Support and accommodate changes in Enrollment trends (changes in demographics, changes in market demand, changes in opportunity etc.)
- -Making higher education more accessible to the State of Vermont, Vermont Students, adult learners, and beyond (non-Vermonters).
- -While ensuring brand preservation and academic rigor, we seek to adapt and meet students where they are.
- -Explore current and new opportunities to partner with CCV and other higher education institutions to develop 2+2/articulation agreements.
- -Diminishing enrollments in high schools and problematic funding model for CTEs.

Project Benefits:

- -Increased enrollment and service to Vermonters (and out of state students).
- -Better partnerships with CCV, CTEs/High Schools (including adult CTE programs), other higher education institutions.
- -Clarifying next steps in an ongoing expectation to bridging CTE & CCV, Vermont Tech, and other pathways.

Budget/Forecast:

Budget has potential to be directly and significantly impacted based on where a phase 2/next steps conversation goes. Initial conversations, low risk.

Timeline:

Phase 1:

- -VSC general education taskforce work (in progress). Review collaboration with CCV and academic oversight/course catalog review needed.
- -As part of Board priorities, increase enrollment in existing on-campus introductory engineering technology course sections with students from three demographic groups early college HS, working adults, transfer students. Deliver MEC 1000 level courses in a flexible format in Fall 2021.
- -Prioritize data and research to help prioritize desired partnerships (including VDOL, AOE and VACTED data) and consider barriers to accessing a post-secondary education.
- -Develop a benchmark of the IRC's currently embedded by end of spring semester 2021.
- -Initiate conversations with 1-2 CTEs/high schools we have current relationships with to establish win/win opportunities. (interview guidance counselors, gather data and better understanding of barriers, look to small & not well-resourced HS's, leverage locations where our current telepresence infrastructure is some are in the high schools)
- -Choose 1-2 programs to pilot.
- -Sponsor joint professional development opportunities between VTC and CTE faculty.
- -Name specific effort to increase # of articulation agreements.

2. Project Scope

Project Deliverables

- -Better understand direct value-add for these partnerships based on phase 1 conversations.
- -Better understand and align what programs this makes sense to start with based on criteria discussed in phase 1 conversations.
- -Professional development opportunities to create a broader network and connections to support potential future work.

Problem Success Criteria

- -Develop successful and sustainable models for partnership and collaboration with CTEs, High Schools, CCV and other VSC/higher education institutions.
- -Increase number of articulation agreements.
- -Increase CTE, CCV and other VSC/higher education pipelines to VTC.
- -More students pursuing post-secondary education in Vermont and expanded transfer opportunities.

3. Team Charter

Participants and Stakeholder:

Sponsor: Executive Committee

Lead: Executive Committee and SLT members

Members:

Chair: Rosemary Distel

Membership: Ana Gaillat, Maureen Hebert, Laurel Butler, Steve Airoldi, Stephanie Peters, Paul Winters, Beth Camp, Jeff Higgins, Jeani Stella-Devani

Identified other stakeholder(s): CCV and other higher education institutions, Career Education and Tech Centers, High Schools, Students, Employer Partners, Agency of Education